
March 2018

CIP ACTIVE   

STATUS REPORT

March 2022

PROJECT   



$21,724,519
$35,780,813
$11,920,244
$163,640,477
$84,304,632
$27,640,044
$25,081,672
$64,066,230
$156,332,731
$38,554,903
$36,874,067
$64,570,000
$13,217,960

$743,708,291
217

34

District #3

Zoo Projects

Total
Total Number of Active Projects

District #8
Multi-District Projects

Airport Projects
Citywide/TBD Projects

Downtown Projects

Future Programmed Projects

District #4
District #5
District #6
District #7

Summary

District #1
District #2

CIP ACTIVE PROJECTS March 2022



CIP Active Status

March 2022

Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget
 Design

Status

Const

Status

New 

count

1 CID SAM Gonzalez, Javier Bidding Canterbury Trail NO Project will continue through completion
Project has started the bid advertisment, bids due 3/23/2022.   Tentatively 

begin construction summer 2022.
2013 Street Infrastructure $1,302,300 $3,348,299 100% 0% 1

1 CID Library Ortega, Roberto Construction Dorris Van Doren Library Improvements NO
Will complete Design and Construction for 

HVAC and roof replacement only.

Construction to be initiated May 2022 following renovation of the Westside 

Library Branch. 
2012 QOL Bond $620,000 $802,014 100% 0% 1

1 CID Fire Ortega, Roberto Construction Fire Station 36 NO Project will continue through completion
Construction ongoing; contractor is working on site clearing and structure 

footings. 
2019 Public Safety Bond $10,848,000 $11,420,075 100% 4% 1

1 SAM SAM Mendez, Robert Bidding Frontera & Roxbury School Flasher NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $37,773 $37,773 100% 0% 1

1 CID Parks and Rec Guerrero, Gilbert Design Palisades Trailhead NO Project will continue through completion

Design of the trailhead is ongoing by EP Water as part of the drainage 

improvements.  Construction will be done by EP Water contractor after the 

completion of their dam/drainage improvements. 

2012 QOL Bond $300,000 $300,000 60% 0% 1

1 SAM SAM Mendez, Robert Bidding Paseo Del Norte and Greatwolf Lodge traffic Signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

1 SAM SAM Mendez, Robert Bidding Paseo Del Norte and Northern Pass traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $37,773 $37,773 100% 0% 1

1 CID Parks and Rec Martinez, Manuel Design Paved Trails - Ellis lateral Connection NO Project will continue through completion

Pre-Final Design is completed and currently under review. MOU is being 

developed by the City's and Stakeholer's legal teams. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $315,000 $315,000 60% 0% 1

1 CID Parks and Rec Martinez, Manuel Design Paved Trails - Rio Grande Trail North and  Valley Creek Access NO Project will continue through completion

Pre-Final Design is completed and currently under review. MOU is being 

developed by the City's and Stakeholer's legal teams. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $390,000 $390,000 60% 0% 2

1 CID Parks and Rec Gonzalez, Nicholas Design Paved Trails- Mountain to River Trails System NO Project will continue through completion
Pending directive from CID upper management.  Project schedule to be 

developed.
2012 QOL Bond $872,000 $872,000 90% 0% 1

1 SAM SAM Meza, Ismael Construction Robinson Street Phase II NO Project will continue through completion
Work on embankement and gabion repair is pending manholes installation. 

Work to continue until completion. Estimated completion Spring 2022
Street CIP $2,878,622 $2,878,622 100% 95% 1

1 CID Parks and Rec Humphrey, Monica Design Tom Lea Lower Dog Park - CDBG NO Project will continue through completion

Revised original layout due to PSB infrastructure safety concerns.  Presented 

PSB, Parks and City Representative with revised layout.  Gathering comments 

on design to verify concerns are addressed.  

CDBG $464,854 $464,854 60% 0% 1

1 CID Parks and Rec Dominguez, Alexis Construction
Trailhead Improvements - Chuck Heinrich, Mary Frances Keisling, 

Franklin Hills Bear Ridge, North Open Space Reserve & Palisades 
NO Project will continue through completion

Mary Fracnes Keisling & Chuck Heinrich - Construction Ongoing with Curb and 

sidewalk on both sites; To be completed by Spring 2022
2012 QOL Bond $625,000 $625,000 100% 15% 5

1 CID Parks and Rec Molina, Heriberto Construction Westside Community Park Soccer Field Lighting NO Project will continue through completion
Contract shall be modified via Change Order, new substantial completion date 

3/10/2022
2012 QOL Bond $178,300 $178,300 100% 85% 1

1 CID SAM Roldan, Apolonia Design Alley Activation-Uptown Alley Phase I YES
Project will continue through design 

completion

02/17/22 Board meeting was held our consultant Conde Inc. was not able to 

attend virtual meeting, a special meeting was requested for 03/01/22 to 

review 60% construction documents. The board requested revisions to the 

drawings. 

Uptown Parking Benefit District $15,000 $15,000 50% 0% 1

$21,724,519
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2 CID Animal services Gonzalez, Javier Design Animal Shelter Dog Kennels & Animal Hospital NO Project will continue through completion
NTP for preliminary design issued on 2/28/22. Construction anticipated to 

begin summer 2023.

Animal Services

2020 Capital Plan
$3,200,000 $8,411,902 30% 0% 2

2 CID Animal services Gonzalez, Javier Bidding Animal Shelter HVAC Improvements NO Project will continue through completion
City Council approved contract, pending final contract signatures.   

Construction to start spring 2022 and be complete late fall 2022.

Animal Services

2020 Capital Plan
$3,200,000 $2,676,751 100% 0% 1

2 CID Fire Chacon, Jorge Design Fire Station 16 Renovation NO Project will continue through completion

Design NTP was issued on 02/14/2022.   Construction to start in 2023, final 

construction schedule will depend on current station completion and 

coordination with Fire Department .

2019 Public Safety Bond $1,094,685 $1,094,685 30% 0% 1

2 CID CDBG Martinez, Manuel Construction Fort Boulevard  Improvements NO Project will continue through completion
Construction ongoing with striping, signs, and parking areas. Estimated 

completion on March of 2022
CDBG $569,050 $615,556 100% 80% 1

2 CID Parks and Rec Monge, Zuhey Bidding Grandview  Recreation Center NO Project will continue through completion
Project awarded to Aztec Contractors. Construction start pending on executed 

contract. Public Meeting will be held on March 16, 2022. 
2012 QOL Bond $2,500,000 $2,500,000 100% 0% 1

2 CID Parks and Rec Dominguez, Alexis Construction Liz Morayma Gonzales Park NO Project will continue through completion
Construction ongoing with installation of sidewalk, futsal courts and irrigation 

system. Project to be completed by fall 2022.
2019 Capital Plan $1,273,080 $1,473,080 100% 17% 1

2 CID Fire Ortega, Roberto Design Lower Beaumont Fire Station 12 NO Project will continue through completion

Preliminary design completed; on-going coordination with Fort Bliss for DASA 

approval and environmental clearence. Project will not continue with the next 

design phase until Fort Bliss approves the project. Fort Bliss has not provided a 

tentative date to approve project.

Fire Capital $4,000,000 $4,000,000 30% 0% 1

2 CID Parks and Rec Ortega, Roberto Design Lower Beaumont Recreational Facility NO Project will continue through completion

Preliminary design completed; on-going coordination with Fort Bliss for DASA 

approval and environmental clearence. Project will not continue with the next 

design phase until Fort Bliss approves the project. Fort Bliss has not provided a 

tentative date to approve project.

2012 QOL Bond $4,762,528 $4,762,528 30% 0% 1

2 CID SAM Pinal, George Bidding Manhattan Heights Historic Archway Illumination NO Project will continue through completion
Procurement Process at CID underway to submit change order to Contractor.  

Preconstruction meeting to held beginning of April
2012 QOL Bond $62,500 $62,500 100% 0% 1

2 CID SAM Shadrick, Robert Construction Montana Pedestrian Enhancement NO Project will continue through completion
Pending punch list inspection.  Scheduled to complete construction spring 

2022.
TXDOT w/City match (2010, 2018 CO's) $3,241,465 $3,241,465 100% 86% 1

2 CID Parks and Rec Pinal, George Bidding Nations Tobins Pool & Sports Center Roof Replacement NO Project will continue through completion Construction underway reviewing materials 2020 Capital Plan $300,000 $300,000 100% 0% 1

2 CID Parks and Rec Monge, Zuhey Bidding Nolan Richardson Recreation Center NO Project will continue through completion
Project awarded to Aztec Contractors. Construction start pending on executed 

contract. Public Meeting will be held on March 17, 2022. 
2012 QOL Bond $2,500,000 $2,500,000 100% 0% 1

2 CID Parks and Rec Pinal, George Bidding Sports Field Lighting - Nations Tobin Soccer Field NO Project will continue through completion
Purchasing Department in the process of procuring purchasing contract 

documents.  Construction to begin Spring 2022.
2020 Capital Plan $533,000 $533,000 100% 0% 1

2 CID Sun Metro Castrejon, Monica Construction Sun Metro Lift Office Renovations NO Project will continue through completion

Interior work complete, interior punchlist inspection to be done early March.    

Exterior canopy expected early April.  Scheduled to be completed by spring 

2022.

Sun Metro $75,000 $75,000 100% 80% 1

2 CID Sun Metro Chacon, Jorge Design Sun Metro TOC Renovations NO Project will continue through completion Design NTP was issued on 01/31/2022.   Construction to start in spring 2023. Sun Metro Pending Information Pending Information 30% 0% 1

2 CID CBDG,SAM Humphrey, Monica Design Trowbridge Improvements NO Project will continue through completion
Contract is in the execution process.  Community Meeting is scheduled for 

March 31.  Tenatively scheduled to start Spring 2022.
CDBG $1,005,050 $1,005,050 100% 0% 1



CIP Active Status

March 2022

Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget
 Design

Status

Const

Status

New 

count

2 CID Parks and Rec Carrillo, Daniel Design Chelsea Pool Pocket Park YES Future Programmed Project

Preliminary concept received and reviewed, comments provided, architect will 

provide a revised concept for review and approval.  Construction to begin 

spring of 2023

2020 Capital Plan $1,400,000 $1,479,296 30% 0% 1

2 CID SAM Roldan, Apolonia Conceptual Design Sun City Lights - District 2 YES
Future programmed project (FY 2024); will 

complete Design only (In Progress)
Currently incorporating representative's feedback for public engagement. 2019 Capital Plan $1,050,000 $1,050,000 0% 0% 1

$35,780,813
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3 CID SAM Cepeda, Ismael Construction Delta Bridge  Reconstruction NO Project will continue through completion Construction began 2/24/22 and is estimated to be completed in Early 2023. TXDOT / City Match (2011, 2017, 2018 CO's) $1,640,103 $1,640,103 100% 0% 1

3 CID Fire Carrillo, Daniel Design Fire Station 14 Renovation NO Project will continue through completion

Design NTP was issued on 02/21/2022. Construction to start in 2023, final 

construction schedule will depend on current sation completion and 

coordination with Fire Department.

2019 Public Safety Bond $674,326 $674,326 30% 0% 1

3 CID FD Castrejon, Monica Construction Fire Station 20 Bay Addition NO Project will continue through completion
Notice to Proceed to start ordering material issued 2/14/22.     Construction to 

begin end of May 2022 and complete by winter 2022. 
2019 Public Safety Bond $200,000.00 $200,000 100% 0% 1

3 CID Fire Dominguez, Alexis Design Fire Station 5 Gym Floor Replacement NO Project will continue through completion
Preliminary Design received and reviewed, CDR meeting will be on 3/3/2022. 

Construction is tentative to be completed by Summer 2023.
2019 Public Safety Bond $118,205 $118,205 30% 0% 1

3 SAM SAM Mendez, Robert Bidding Hawkins and WH Burges traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $37,773 $37,773 100% 0% 1

3 SAM SAM Mendez, Robert Bidding Lee Trevino and Ivanhoe traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $37,773 $37,773 100% 0% 1

3 CID SAM Pinal, George Construction Lockheed Drive Landscaping NO Project will continue through completion

Construction NTP pending on TXDOT Traffic control permit.  Next phase of 

TXDOT Montana Median Project will be installation of lighting.  Construction to 

begin Summer 2022.  Estimated completion spring 2023.

Airport $550,000 $550,000 100% 0% 1

3 CID Parks and Rec Gonzalez, Nicholas Construction Seville Recreation Center Improvements NO Project will continue through completion
Construction ongoing with repairing sections of playground rockwall. 

Construction to be completed March 2022.
2012 QOL Bond $226,114 $226,114 100% 50% 1

3 CID SAM Pinal, George Bidding Sunglow Way Landscaping NO Project will continue through completion

Construction NTP pending on TXDOT Traffic control permit.  Next phase of 

TXDOT Montana Median Project will be installation of lighting.  Construction to 

begin Summer 2022.  Estimated completion Spring 2023.

2013 Street Infrastructure $388,351 $388,351 100% 0% 1

3 CID Parks and Rec Rascon, Santiago Design Training & Instructional Multipurpose Center Pool NO
Will complete Design and Construction for 

HVAC and roof replacement only.

NTP for 100% Design issued; bid documents will be submitted in March for 

review.  Scheduled to go out to bid Spring 2022. and start construction Fall 

2022.

2012 QOL Bond

2020 Capital Plan
$450,000 $2,248,866 100% 0% 1

3 CID SAM Mendez, Robert Construction Viscount Boulevard Roadway Lighting and Median Landscape NO Project will continue through completion

Construction activities are ongoing. Contractor is working on the irrigation, 

landscaping, rock walls and illumination installation. Substantial Completion 

walkthrough coompleted on lighting section, punch list is being addressed. 

Estimated completion late spring 2022.

2013 Street Infrastructure

2019 Capital Plan CO
$1,078,500 $3,053,700 100% 70% 1

3 CID Parks and Rec Gonzalez, Nicholas Construction YWCA Shirley Leavell Branch Rehabilitation NO Project will continue through completion
Construction ongoing with plumbing investigation, ductwork installation, 

classroom layout, and daycare floor plan. Project to be completed spring 2022. 
CDBG $1,636,851 $1,636,851 100% 50% 1

3 CID Parks and Rec Humphrey, Monica Design Clark and Cleveland Phase II - CDBG YES
Project will continue through design 

completion

Compiled and reviewing comments from user departments on 90% Design.  

Coordinating to review with Designer. Tenative schedule for final design 

documents Spring 2022.  Construction Funding to be provided by Marathon (El 

Paso Refinery)

2017 CO's $47,383 $47,383 90% 0% 2

3 CID SAM Attolini, Marcella Conceptual Design Sun City Lights - District 3 YES
Future programmed project (FY 2023); will 

complete Design only (In Progress)
Currently incorporating representative's feedback for public engagement. 2020 Capital Plan $1,060,800 $1,060,800 0% 0% 1

$11,920,244 
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4 SAM SAM Mendez, Robert Bidding Dyer and Tiger Eye traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $37,773 $37,773 100% 0% 1

4 CID Fire Gurrola, Alondra Design Fire Department Headquarters NO Project will continue through completion

Consultant is currenty working on bridging documents, programmed spaces is 

completed. RFQ for desing/build is in on-going, scheduled to start on Spring 

2022.

2019 Public Safety Bond $29,600,000 $29,600,000 40% 0% 1

4 CID Fire Gurrola, Alondra Design
Fire Department Training Academy and Vehicle Maintenance Repair 

and Supply Acquisition / Distribution Center
NO Project will continue through completion

Consultant is currenty working on bridging documents, programmed spaces is 

completed. RFQ for desing/build is in on-going, scheduled to start on Spring 

2022.

2019 Public Safety Bond TBD TBD 40% 0% 3

4 CID Fire Gonzalez, Javier Bidding Fire Station 21 Renovation NO Project will continue through completion
Contractor developing the cost proposal.  Construction to begin summer 2022; 

estimated completion Summer 2023
2019 Public Safety Bond $1,869,312 $1,869,312 100% 0% 1

4 CID ESD Meza, Ismael Construction Hondo Pass CCS NO Project will continue through completion

An improvements survey for the project location was requested by BP&I, 

consultant was given NTP on 2/24/22. Files are expected to be submitted no 

later than 3/31/22 for special permit application.

ESD $2,247,463 $2,247,463 100% 0% 1

4 CID Parks and Rec Gonzalez, Nicholas Construction Joey Barraza and Vino Memorial Park Phase 2 NO Project will continue through completion

Construction ongoing with placing concrete for parking lot speed bumps, 

placing concrete for pre-fabricated bridge footings, installing solar lighting, 

installing rock in ponding area, working on playground rockwall, and working 

on fence along field 3. Estimated completion for summer 2022. 

2012 QOL Bond $2,000,000 $5,000,000 100% 60% 1

4 CID Parks and Rec Gonzalez, Nicholas Construction Joey Barraza and Vino Modular Play Structure NO Project will continue through completion

Construction is ongoing with installation of playground rock wall, and working 

footings in playground; Playground Equipment has arrived onsite as of 

February 2022 ;  Monitoring playground project funds and progress. Estimated 

completion summer 2022.

2012 QOL Bond + TPWD grant $400,000 $600,000 100% 20% 1

4 CID Police Carrillo, Daniel Design NE Police Department Command Center - Building Assessment NO Project will continue through completion
Currently working on building assessment; fee proposal received and under 

negotiations.
2019 Public Safety Bond

$20,000

(Assessment Only)

$20,000

(Assessment Only)
10% 0% 1

4 CID police Carrillo, Daniel Construction NE Police Department Command Center - HVAC Replacement NO Project will continue through completion
Construction ongoing with replacement of HVAC controls and programing of 

controls. Construction estimated to be completed summer on 2022.
2019 Public Safety Bond $184,900 $184,900 0% 40% 1

4 CID Parks and Rec Gonzalez, Nicholas Construction North Skies Park Improvements NO Project will continue through completion

Playground area: Finalizing negotiations with contractor for irrigation 

modifications.  Anticipated to begin playground area and installation of 

playground equipment spring 2022.

2012 QOL Bond $370,864 $370,864 100%
0%                              

0%
1

4 CID Parks and Rec Martinez, Manuel Design Paved Trails - Donald to Dyer NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $315,000 $315,000 90% 0% 1

4 CID Police Mota, Karla Pre-Design Police Department Headquarters NO Project will continue through completion

CID and Countryman & Co. Architects had a preliminary meeting to discuss the 

process and schedule of the project.  A Notice to Proceed is expected to be 

issued by Mid March 2022. 

2019 Public Safety Bond $90,600,000 $86,976,000 0% 0% 1

4 CID Police Gurrola, Alondra Design Police Department Training Academy and Logistics Center NO Project will continue through completion

Consultant is currenty working on bridging documents, programmed spaces is 

completed. RFQ for desing/build is in on-going, scheduled to start on Spring 

2022.

2019 Public Safety Bond $19,900,000 $19,900,000 40% 0% 2

4 SAM SAM Mendez, Robert Bidding Sean Haggerty and Rushing traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $37,773 $37,773 100% 0% 1

4 CID Parks and Rec Carrillo, Daniel Bidding Veterans Recreation Center NO Project will continue through completion

CID Met with Parks Department to review scope of work. Parks department 

will provide addittional funding to continue with the gym addition. Anticipate 

to start construction fall 2022 and complete by spring 2023.

2012 QOL Bond $1,500,000 $1,500,000 100% 0% 1
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4 CID CID Thompson, Brad Design Cohen Site Readiness YES Future Programmed Project
Pending future development agreements by Economic Development and other 

departments before CID proceeds with additional work on site.
2019 Capital Plan/ Insurance $1,203,957 $1,203,957 100% N/A 1

4 CID SAM Cepeda, Ismael Design Railroad Reconstruction YES
Future programmed project (FY 2023); will 

complete Design only (In Progress)

Design is ongoing. Project will complete design phase only and programmed as 

future project (pending agreement for TXDOT). Construction programmed for 

2023.

2018 Capital Plan $13,777,436 $13,777,436 60% 0% 1

$163,640,477 
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5 CID Parks and Rec Gonzalez, Nicholas Construction Dick Shinaut Concrete Skate Park NO Project will continue through completion

Construction ongoing with grading for SOG turndowns, installation of base 

course for ramps, ramp mock ups, slab on grade reinforcing steel, and 

concrete stem walls forms/reinforcement. Construction anticipated to be 

completed late Spring 2022. 

2012 QOL Bond $800,000 $800,000 100% 50% 1

5 CID Parks and Rec Rascon, Santiago Design Eastside Regional Phase 2 Modular Play Structure NO Project will continue through completion Design phase in progress.
2012 QOL Bond

+ TPWD grant
$400,000 $3,300,000 30% 0% 1

5 SAM SAM Mendez, Robert Bidding Edgemere and Tierra Dorada traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

5 SAM SAM Mendez, Robert Bidding Edgemere and Tim Foster traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

5 CID Sun Metro Shadrick, Robert Construction Far East Transfer Center NO Project will continue through completion

Installing restroom fixtures,  landscaping and irrigation,  back flow devices, 

sanitary sewer, working on commissioning items, performing test and balance. 

Scheduled to complete construction winter 2022.

FTA / 2018 /  2020 Capital Plan $5,000,000 $5,000,000 100% 90% 1

5 CID FD Ortega, Roberto Design Fire Station 38 NO Project will continue through completion
Preliminary Design started on 2/7/22 and shall be completed by 6/7/22. 

Procurement process to begin early 2023.
2019 Public Safety Bond $11,328,000.00 $11,328,000.00 10% 0% 1

5 SAM SAM Mendez, Robert Bidding Pebble Hills and John Hayes traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

5 SAM SAM Mendez, Robert Bidding Pebble Hills and Tierra Mina traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

5 SAM SAM Mendez, Robert Bidding Pebble Hills and Tim Foster traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

5 CID Police Ortega-Carlos, Diana Construction Police Department -  Eastside Regional Command Center NO Project will continue through completion
Construction ongoing with excavation activies. Estimated completion Spring 

2024.
2019 Public Safety Bond $38,600,000 $38,600,000 100% 4% 1

5 SAM SAM Mendez, Robert Bidding Rich Beem and Ralph Seitsinger traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $37,773 $37,773 100% 0% 1

5 SAM SAM Mendez, Robert Bidding Ventana and Tierra Este traffic signal NO Project will continue through completion

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

5 CID Parks and Rec Monge, Zuhey Design Eastside Sports Complex Design/Build Phase II NO Project will continue through completion Final Design under review. Construction anticipated to begin spring 2022. TIRZ/ PID $16,000,000 $16,000,000 95% 0% 1

5 CID Parks and Rec Mota, Karla Design Eastside Regional Park Phase 2 YES
Future programmed project; will complete 

Design only (In Progress)

CID met with DB Contractor for the presentation of the revised GMP.  CID 

Upper-management is evaluating bid items with project budget.  A 

determination is expected by the end of March 2022.  

2012 QOL Bond

2017 Capital Plan
$12,000,000 $9,000,000 60% 0% 1

$84,304,632 
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6 CID Parks and Rec Gurrola, Alondra Design Blackie Chesher Sports Maintenance Storage NO Project will continue through completion Desing ongoing.  Scheduled to go out to bid on Summer 2022. 2012 QOL Bond $784,615 $784,615 22% 0% 1

6 CID Fire Carrillo, Daniel Design Fire Station 26 Renovations NO Project will continue through completion
Final design complete. Drawings submitted for permiting. Programmed 

construction 2022. 
2019 Public Safety Bond $1,405,974 $1,405,974 100% 0% 1

6 SAM SAM Mendez, Robert Bidding North Loop and Burgundy traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $37,773 $37,773 100% 0% 1

6 CID SAM Cardenas, Jasen Bidding Padilla Reconstruction NO Project will continue through completion
Project anticipated to bid March 2022. Tentative to begin construction June 

2022, and be complete by fall 2023.
2013 Street Infrastructure $2,249,005 $2,862,103 100% 0% 1

6 CID Parks and Rec Molina, Heriberto Construction Pavo Real Recreation Center Improvements NO
Will complete Design and Construction for 

HVAC and roof replacement only.

Construction ongoing with roofing, painting, and electrical work. Estimated 

completion spring 2022
2012 QOL Bond $2,000,000 $1,921,000 100% 48% 1

6 CID SAM Meza, Ismael Design Phillipy Reconstruction NO Project will continue through completion

Consultant was given NTP to work on 90% design phase on 2/15/22. Metes 

and bounds survey for donated ROW  will be required for each individual 

address. Consultant has been instructed to submit a proposal for survey. 

Expected phase completion on April 1st, 2022.

2013 Street Infrastructure $797,632 $797,632 65% 0% 1

6 CID SAM Cepeda, Ismael Bidding Playa Drain Shared Use Path PM NO Project will continue through completion
Contract being reviewed by legal. Construction tentative to begin March 2022 

and complete it by winter 2022.
TXDOT / City Match (2011, 2017, CO's) $2,063,990 $2,063,990 100% 0% 1

6 CID Parks and Rec Humphrey, Monica Construction Pueblo Viejo Park Improvements - CDBG NO Project will continue through completion
Construction is ongoing.  Contractor completed the demolition of the 

playground and perimeter rockwall.  Estimated completion summer 2022.  
CDBG $435,000 $525,562 100% 8% 1

6 CID Int'l Bridges Pedroza, Alex Construction Rio del Norte Intersection Improvements NO Project will continue through completion

Contractor has finished installing foundation for gates on the west side. 

Working on the foundation for the east side and concrete paving. Contractor 

anticipates finishing the installation of the arm gates by April 1, 2022.

2017 Capital Plan CO's $500,000 $500,000 100% 0% 1

6 CID SAM Cepeda, Ismael Bidding Rojas Widening NO Project will continue through completion
Pending TxDOT approval to reject all bids and rebid the project. JAR not 

honoring previous bid price.
TXDOT w/City match (2011, 2017 CO's) $12,940,373 $12,940,373 100% 0% 1

6 CID SAM Castillo, Ana Bidding Ted Houghton Reconstruction NO Project will continue through completion
Contract under Legal Review, awaiting contract execution. Tentative start 

March 2022

 

2018 Capital Plan
$1,273,080 $1,811,785 100% 0% 1

6 CID SAM Cepeda, Ismael Bidding Ysleta Middle School Safe Routes to School NO Project will continue through completion
100% design submitted to TxDOT on February 17. Procurement process 

anticipated to begin spring 2022.
TxDOT $899,428 $899,428 100% 0% 2

6 SAM SAM Mendez, Robert Design Zaragoza and Golden Gate traffic signal NO Project will continue through completion
Project to be removed; Traffic signal in construction and to be completed by 

TXDOT.
2020 Capital Plan $39,810 $39,810 100% 0% 1

6 CID SAM Roldan, Apolonia Conceptual Design Sun City Lights - District 6 YES
Future programmed project (FY 2024); will 

complete Design only (In Progress)
Currently incorporating representative's feedback for public engagement. 2019 Capital Plan $1,050,000 $1,050,000 0% 0% 1

$27,640,044 
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7 CID Parks and Rec Gonzalez, Nicholas Construction E.L. Williams Park Improvement - Additional Amenities NO Project will continue through completion

Canopy has arrived onsite as of mid February 2022. Construction ongoing with 

Planning & Inspections Department inspection for canopy footing steel 

reinforcement and concrete placement. Project to be completed late spring 

2022.  

CDBG $200,000 $287,303 100% 80% 1

7 CID Fire Dominguez, Alexis Design Fire Station 18 Renovation NO Project will continue through completion
Kick off meeting will be held on 3/1/2022, NTP date is pending and should be 

early March. construction to start in 2023 after coordination of other stations.
2019 Public Safety Bond $991,688 $991,688 0% 0% 1

7 CID Fire Castrejon, Monica Bidding Fire Station 19 Renovation NO Project will continue through completion
Bid evalution package submitted to Purchasing, pending final selection of 

contractor.   Construction to begin May 2022 and complete by winter 2022.
2019 Public Safety Bond $3,009,896 $3,009,896 100% 0% 1

7 CID SAM Pinal, George Construction Gene Torres NTMP NO Project will continue through completion

Construction ongoing with three roundabouts, sidewalks and ramps close to 

completion. EP water installed meter at Gene Torres and Jim Thorpe.  

Coordinating  additional water meter installation at roundabouts and medians.

2013 Street Infrastructure $798,600 $798,600 100% 25% 1

7 CID Parks and Rec Rascon, Santiago Design J.P. Shawver Modular Play Structure NO Project will continue through completion Design phase in progress.
2012 QOL Bond

+ TPWD grant
$400,000 $3,300,000 30% 0% 1

7 CID Parks and Rec Humphrey, Monica Design JP Shawver Park Improvements - CDBG NO Project will continue through completion

Complied and submitted comments from user departments on 90% Design 

and reviewed with Designer.  Tenative to go out to bid Spring 2022 and start 

construction Summer 2022. 

CDBG $295,800 $295,800 90% 0% 1

7 CID SAM Gurrola, Alondra Construction Lowd Reconstruction NO Project will continue through completion

Construction ongoing. Rip rap  is 90% completed. Remediation on sanitary 

sewer is completed. Remediation on storm system on going. Estimated 

completion spring 2022

2013 Street Infrastructure $1,944,000 $1,944,000 100% 93% 1

7 CID Parks and Rec Martinez, Manuel Design Paved Trails - Carolina to Emerson NO Project will continue through completion

Pre-Final Design is completed and currently under review. MOU is being 

developed by the City's and Stakeholer's legal teams. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $342,000 $342,000 30% 0% 1

7 CID Parks and Rec Gonzalez, Nicholas Construction
Playa Drain Walking Trail Improvements Phase II -  Knights to  

Yarbrough
NO Project will continue through completion

Construction ongoing with header curb trimming/prepping, and concrete pour 

for header curbs. Final Completion anticipated for summer 2022. 
CBDG & Paso del Norte Fundation $1,295,993 $1,295,003 100% 30% 1

7 CID SAM Chacon, Jorge Pre-Design SAM Fleet Maintenance Office Addition NO Project will continue through completion
We received the request for project on 02/25/2022. Preparing the scope of 

work and RFP from Architect. Design anticipated to start on May, 2022.
Sun Metro $1,474,291 $1,474,291 0% 0% 1

7 CID SAM Cano, Obed Construction Yarbrough Bridge  Reconstruction NO Project will continue through completion
Continue with median work and landscaping restoration. Traffic signals 

completed. Anticipated completion Summer 2022.
TXDOT w/City match (2018 CO's) $1,965,491 $1,965,491 100% 83% 1

7 CID SAM Mendez, Robert Construction
Yarbrough South, George Dieter & Lee Trevino Roadway Lighting 

and Median Landscape
NO Project will continue through completion

Construction is ongoing. Contractor is finishing the landscape on Yarbrough, 

installing irrigation and landscaping on Lee Trevino. Estimated completion late 

spring 2022.

2019 Capital Plan $8,327,600 $8,327,600 100% 66% 3

7 CID SAM Attolini, Marcella Conceptual Design Sun City Lights - District 7 YES
Future programmed project (FY 2024); will 

complete Design only (In Progress)
Currently incorporating representative's feedback for public engagement. 2019 Capital Plan $1,050,000 $1,050,000 0% 0% 1

$25,081,672 
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8 CID SAM Pedroza, Alex Construction Central Business District IV NO Project will continue through completion

Contractor has finished installing concrete paving for phase 2 between Olivas 

Aoy to Seventh. Continue working on phase II sidewalks and utilities. Project 

schedule to be completed fall 2023.

TXDOT / City Match (2009, 2010, 2018 CO's) $16,501,971 $18,417,036 100% 7% 1

8 CID Parks and Rec Chacon, Jorge Bidding Chalio Acosta Sports Center HVAC Improvements NO Project will continue through completion
Project will be on hold until funding is identified; construction to continue 

after funding is allocated.
2012 QOL Bond $250,000 $250,000 100% 0% 1

8 CID Parks and Rec Martinez, Manuel Construction Demolition Delta Yard Structures NO Project will continue through completion
Building structural assessment has been completed and is under review. 

Demolition scheduled to start on March 2022.
2020 Capital Plan $300,000 $300,000 0% 0% 1

8 SAM SAM Mendez, Robert Bidding Doniphan and West Green Signal NO
Programmed for 2023; Design 100% 

complete. 

Bid Package and all associated documentation has been completed and 

submited on March 1, 2022.
2017 Capital Plan $300,000 $300,000 100% 0% 1

8 CID SAM Attolini, Marcella Design Downtown Alley Activation and Downtown Tree Plan-Phase I NO Project will continue through completion
Dowtown Alley On 02/18/22 Alvidrez Architecture Inc submitted 30%  

Preliminary desig documents.  NTP for Dowtown tree plan 02/04/22.
TIRZ 5 $400,000 $400,000 15% 0% 2

8 CID FD Thompson, Brad Design FD Special Team Station NO Project will continue through completion Concept phase drawings under review. Procurement to begin fall 2022. 2019 Public Safety Bond $16,416,000.00 $16,416,000.00 5% 0% 1

8 CID Fire Ortega, Roberto Bidding Fire Station 10 Renovation NO Project will continue through completion
Proposal from contractor received and accepted, will have to go to City Council 

for approval.   Construction to begin April 2022 and complete by fall 2022.
2019 Public Safety Bond $1,853,138 $2,278,793 100% 0% 1

8 CID Fire Cardenas, Jasen Design Fire Station 15 Renovation NO Project will continue through completion
NTP issued for Preliminary design effective starting 2-28-2022 with 

deliverables being submitted by 4-29-2022
2019 Public Safety Bond $1,287,245 $1,287,245 0% 0% 1

8 CID Fire Thompson, Brad Design Fire Station 25 Renovation NO Project will continue through completion
Final design complete.  Construction to begin summer 2022.  Estimated 

completion winter 2022.
2019 Public Safety Bond $2,257,605 $2,257,605 100% 0% 1

8 CID Fire Gonzalez, Nicholas Design Fire Station 3 Renovation NO Project will continue through completion
Preliminary Design has commenced as of 02/28/2022. Preliminary Design to 

conclude as of April 2022.
2019 Public Safety Bond $3,148,049 $3,148,049 0% 0% 1

8 SAM SAM Mendez, Robert Bidding Mesa Hills and Cabaret traffic signal NO
Programmed for 2023; Design 100% 

complete. 

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

8 CID Parks and Rec Gonzalez, Javier Construction Modesto Gomez Park NO Project will continue through completion
Change Order to address project items to be on City Council agenda on 

3/15/2022.  Estimated completion summer 2023.

2012 QOL Bond 

2020 Capital Plan
$2,400,000 $2,400,000 100% 9% 1

8 CID SAM Shadrick, Robert Construction Oregon Lighting NO Project will continue through completion
Began installing electrical conductors at Oregon and Robinson. Scheduled to 

complete late summer 2022.
2017 Cos $2,000,000 $2,000,000 100% 0% 1

8 CID Parks and Rec Martinez, Manuel Design Pat O'Rourke Recreation Center NO Project will continue through completion
Pre-Final design phase is completed and is currently under review by 

stakeholders. Construction is scheduled to begin on summer 2022.
2012 QOL Bond $2,500,000 $1,500,000 60% 0% 1

8 CID SAM Pedroza, Alex Construction PDN Roundabout NO Project will continue through completion

Contractor has finished installing the majority of irrigation and landscape and 

illumination foundations. Contractor will be working on Illumination poles, 

bollards, and pavers. Pending arrival of planters. Anticipated completion of 

April 2022

TXDOT w/City match (2018 CO's) $2,800,000 $3,100,000 100% 61% 1

8 CID SAM Ball, Ernest Bidding 
South Central Phase V (Edna east of Concepcion, Cortez south of 

Delta) 
NO Project will continue through completion

Project advertisement Date:  1/27/2022  Bid Opening Date: 3/2/2022 City 

Council Date: 5/10/2022. Construction anticipated to start spring of 2022, and 

be completed by summer of 2023.  

2013 Street Infrastructure $4,784,863 $6,224,221 100% 0% 2

8 CID Parks and Rec Pinal, George Bidding Sports Field Lighting -  Modesto Gomez 1 NO Project will continue through completion Due to construction unstable foundation issues, project has been removed. 2020 Capital Plan $268,000 $268,000 100% 0% 1

8 CID Parks and Rec Pinal, George Bidding Sports Field Lighting -  Modesto Gomez 2 NO Project will continue through completion Due to construction unstable foundation issues, project has been removed. 2020 Capital Plan $268,000 $268,000 100% 0% 1

8 CID SAM Mota, Karla Construction Upgrade to City 1 HVAC System NO Project will continue through completion
Contractor has passed final inspections and Substantial completion is 

scheduled for March 14, 2022. 
2020 Capital Plan $1,500,000 $1,851,471 100% 96% 1
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8 CID Library Castrejon, Monica Construction Westside Branch Library  Improvements NO
Will complete Design and Construction for 

HVAC and roof replacement only.

Construction ongoing with interior paint, duct work installation, and lighting 

and preparing for asphalt parking lot.  EPEC delay in providing service will 

delay the completion.  Estimated completion early Summer 2022.

2012 QOL Bond $910,000 $910,000 100% 75% 1

8 SAM SAM Mendez, Robert Bidding Doniphan and Bird Signal NO 
Programmed for 2023; Design 100% 

complete. 

Bid Package and all associated documentation has been completed and 

submited on March 1, 2022.
2017 Capital Plan $300,000 $300,000 100% 0% 1

8 CID Parks and Rec Martinez, Manuel Pre-Design Demolition Property at Wyoming and St. Vrain YES Future Programmed Project Consideration is being given to defer demolition and repurpose the property. 2020 Capital Plan $150,000 $150,000 0% 0% 1

$64,066,230 
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8,3,7,6 CID CID Rodriguez, Joaquin Design Alameda Corridor Plan  (Planning Documents) YES Project will continue through completion

Completed draft received Mar 2, under review by CIP. Story map and website 

development for public comment on completed draft under development. 

Adoption to proceed in March with public outreach @ neighborhood 

association meetings. 

2020 Capital Plan $234,210 $234,210 60% N/A 1

3,4,6,7 SAM SAM Meza, Ismael Pre-Design Hunter, McCombs, Trawood, and Rojas Arterial Lighting NO Project will continue through completion
Pre- Proposal meeting held on 2/17/22.Design RFQ advertisement sent on 

2/28/22 to on-call consultants.
2019 CO's $7,909,000 $7,909,000 0% 0% 4

6, 8 CID Int'l Bridges Schroeder, Margaret Design ITS Infrastructure at Zaragoza and BOTA                     On-system NO Project will continue through completion

Design is 90% complete. MPO submitted TIP revision in November (approval 

anticipated in February, 2022). Anticipated to go out to bid summer 2022 and 

begin construction spring 2024.

TXDOT w/City match $16,000,000 $16,000,000 90% 0% 1

6, 8 CID Int'l Bridges Schroeder, Margaret Design ITS Infrastructure at Zaragoza and BOTA                  Off-system NO Project will continue through completion

RFQ for design is pending approval from TxDOT.  $18 M was approved at TTC 

on 7/29. MPO submitted TIP revision in November (approval anticipated in 

February, 2022). Anticipated to go out to bid spring 2023 and begin 

construction fall 2023.

TXDOT w/City match $18,000,000 $18,000,000 15% 0% 1

1,8 CID Parks and Rec Monge, Zuhey Bidding Leo Cancellare Pool Rehabilitation NO Project will continue through completion
Job Order contract process ongoing. Negotiation on going with Contractor. 

Anticipated to begin construction spring 2022. 
2018 CO's $2,799,155 $2,799,155 100% 0% 1

3,8 CID SAM Monge, Zuhey Construction MCA Quiet Zones NO Project will continue through completion
Project construction is 100% complete. Coordination on going with UPRR for 

the approval of Quiet Zones and cancelation of the horn at the intersections. 
2013 Street Infrastructure $5,000,000 $6,162,048 100% 99% 1

2,3,5 CID Sun Metro Avila, Alex Construction Montana Rapid Transit System NO Project will continue through completion

 Construction active at Copia IB, Lorne IB/OB, Lee Trevino P&R, George Dieter 

P&R and Saul Kleinfeld OB.  On-going work includes bus platform and 

sidewalks/driveways at Copia; fiber optic extended connections at Lorne 

IB/OB; drainage flume at Lorne IB and irrigation/landscape at Lorne OB; 

landscape/irrigation at Lee Trevino P&R; asphalt paving, landscape/irrigation, 

connecting sidewalk to frontage road and striping parking lot at George Dieter 

P&R; concrete placement at bus platform/sidewalks at Saul Kleinfeld.  Project 

wide work on fiber optic cable installation, electrical wiring at canopies, 

landscape at all remaining areas and installing aluminum crate panels/art 

panels at all installed canopies.  Canopy and pylon structure fabrication 

continues.  Anticipated completion Summer 2022.

FHWA, FTA &

2018 /  2020 Capital Plan
$45,500,000 $49,200,000 100% 67% 1

1,5 CID Parks and Rec Gonzalez, Nicholas Design Paved Trails -  Tierra Del Este, Sunset Terrace Park Trail Extension NO Project will continue through completion
ONEOK Gas is finalizing encroachment agreement and reviewing Metes & 

Bounds Survey. Agreement to be fully executed late spring 2022. 
2012 QOL Bond $655,000 $655,000 90% 0% 2

3,7 CID Parks and Rec Martinez, Manuel Design Paved Trails - Montana to I-10  Segment A NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $437,500 $437,500 90% 0% 1

3,7 CID Parks and Rec Martinez, Manuel Design Paved Trails - Montana to I-10  Segment B NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $437,500 $437,500 90% 0% 1

3,7 CID Parks and Rec Martinez, Manuel Design Paved Trails - Montana to I-10  Segment C NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $437,500 $437,500 90% 0% 1

3,7 CID Parks and Rec Martinez, Manuel Design Paved Trails - Montana to I-10  Segment D NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $437,500 $437,500 90% 0% 1

2,4 CID Parks and Rec Martinez, Manuel Design Paved Trails - Skyline to Loma Real Segment A NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $315,000 $315,000 90% 0% 1

2,4 CID Parks and Rec Martinez, Manuel Design Paved Trails - Skyline to Loma Real Segment B NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $315,000 $315,000 90% 0% 1

2,4 CID Parks and Rec Martinez, Manuel Design Paved Trails - Skyline to Loma Real Segment C NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $315,000 $315,000 90% 0% 1

2,4 CID Parks and Rec Martinez, Manuel Design Paved Trails - Skyline to Loma Real Segment D NO Project will continue through completion

Final design phase is completed and currently under review. MOU is being 

developed between the City and Stakeholders. Project is expected to 

commence construction by Fall 2022.

2012 QOL Bond $315,000 $315,000 90% 0% 1
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2,3,6,7 CID SAM Monge, Zuhey Bidding
Pebble Hills / Airport Road / Vista Del Sol Roadway Lighting & 

Landscape Improvements
NO Project will continue through completion

Project is currently in procurement process. Anticipated to begin construction 

on Summer 2022
2019 CO's $7,455,500 $7,455,500 100% 0% 3

1,2,4,6,8 CID SAM Mendez, Robert Construction Pellicano Dr, Railroad Dr, Cotton Street Median Improvements NO Project will continue through completion

Contractor is working on landscape and irrigation along Pellicano. Cotton is 

now complete, Railroad will have EP Eectric installing transfers. Anticipated to 

be complete late spring 2022.

2019 Capital Plan $10,079,200 $10,079,200 100% 85% 3

1,3 SAM SAM Meza, Ismael Pre-Design Resler and Edgemere Arterial Lighting NO Project will continue through completion Pre- Proposal meeting with on-call consultants for design held on 2/24/22. 2019 CO's $13,288,000 $13,288,000 0% 0% 2

1,8 CID SAM Ball, Ernest Bidding Schuster Reconstruction NO Project will continue through completion

Project advertisement Date:  1/27/2022  Bid Opening Date: 3/9/2022 City 

Council Date: 5/17/2022. Construction anticipated to start spring of 2022, and 

be completed by summer of 2023.  

2013 Street Infrastructure $7,559,900 $8,308,723 100% 0% 1

2,8 CID Parks and Rec Pinal, George Bidding
Sports Field Lighting Phase 1:  Jimmy Ochoa Ball Field; Memo 

Villareal Ball Field; Nations Tobin Pool
NO Project will continue through completion

Purchasing Department in the process of procuring purchasing contract 

documents.  Construction to begin Spring 2022.
2020 Capital Plan $533,000 $935,000 100% 0% 3

2,4,7 CID Parks and Rec Pinal, George Bidding
Sports Field Lighting Phase 2: Franklin Ball Field; Lionel and Forti Ball 

Field; Reese McCord Ball Field, Yucca Ball Field, Grandview Ball Field
NO Project will continue through completion

Scope of work assessment of foundation close to completion and as well as 

procurement scheduling of Franklin Ballfield and Reece McCord Ballfield.
2020 Capital Plan $134,000 $402,000 100% 0% 5

1,8 CID SAM Castillo, Ana Bidding
Sunland Park, Shadow Mt. / Westwind / Redd Road Phase II / 

Executive Center Roadway Lighting & Landscape Improvements
NO Project will continue through completion

 Final Specifications and bid proposal under revision. Will submit to for bidding 

on 3/8.2022
2019 CO's $10,727,200 $10,727,200 100% 0% 4

2,4 CID Parks and Rec Rascon, Santiago Construction Wainwright and NE basin Park Improvements NO Project will continue through completion Construction is ongoing. Estimated completion Summer 2022 2012 QOL Bond $1,150,000 $1,127,885 100% 25% 2

6,7 CID SAM Mendez, Robert Design Zaragoza and Castner traffic signal NO Project will continue through completion

Consolidation of plans and Specs has been completed and Engineers from 

Consor and HNTB have signed and sealed. Bid Package and all associated 

documentation has been completed and submited on March 2, 2022

2020 Capital Plan $39,810 $39,810 100% 0% 1

$156,332,731 

44 

Total Active Multi-District Projects

Total Number of Active Multi-District Projects



CIP Active Status

March 2022

Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive March 2022 Funding Source Original Amount Adjusted Budget
 Design

Status

Const

Status

New 

count

AIRPORT CID Airport McElroy, Michael Design Airport Industrial Parks Monuments NO Project will continue through completion
Design ongoing; architect continues to coordinate with artist on thematic 

elements.
Airport $350,000 $350,000 100% 0% 1

AIRPORT Airport Airport Ruiz, Vikki Bidding Electrical Upgrades for the Short and Long Term Parking Lots NO Project will continue through completion

Continue to work through the procurement /JOC process to bring the point of 

sales contractor on board. Anticipate receiving schedule of values under the 

Region 19 contract in March 2022. Tentative to begin construction in April 

2022 and be complete by June 2022.

Airport $750,000 $750,000 N/A 0% 1

AIRPORT Airport Airport Brooks, Shane Design EPIA Runway 8R-26L Rehabilitation NO Project will continue through completion
Prefinal design submitted March 7, 2022.  Will advertise for construction at the 

end of April.
AIP Grant - Airport Enterprise $12,820,000 $18,000,000 90% 0% 1

AIRPORT Airport Airport Ruiz, Vikki Construction EPIA Taxiway K, K1, K2, and J Reconfiguration NO Project will continue through completion

Construction is on-going; asphalt milling operations, airfield lighting system 

demo, and infield grading continues. Installation of new conduit and concrete 

foundations for guidance signs will begin, as well as the placement of cement 

treated base on taxiway J1. Estimated completion July 14, 2022.

AIP Grant - Airport Enterprise $8,000,000 $8,000,000 100% 10% 4

AIRPORT Airport Airport Ruiz, Vikki Design Five Node Intersection Remediation NO Project will continue through completion

Pending feedback from consultant on potential additional design services; due 

3/7/22. Anticipate beginning final design phase in March 2022 and completion 

in May 2022. Scheduled to bid out phase I in Spring 2024 and start 

construction Winter 2024.

AIP, Airport $914,618 $914,618 60% 0% 1

AIRPORT Airport Airport Ruiz, Vikki Construction HVAC Annual Upgrades 2020 NO Project will continue through completion

The contractor provided an updated ship date for HVAC unit 29;  3/11/22. 

Anticipate installing this unit in April 2022 and completing the install in April 

2022. 

Airport $1,250,000 $1,250,000 100% 80% 1

AIRPORT Airport Airport Ruiz, Vikki Construction HVAC Upgrades - Phase II NO Project will continue through completion

The consultant completed the electrical submittal review; anticipate 

completion of steel and crane submittal review to be completed by 3/11/22. 

Anticipate beginning construction in April 2022 and be completed by fall 2022.

Airport $1,250,000 $1,250,000 100% 0% 1

AIRPORT Airport Airport Ruiz, Vikki Bidding NASA T-38 Hangar Re-roofing NO Project will continue through completion

Correspondence, regarding the potential contractor and site visit, from 

Purchasing has not been received as of yet. Anticipate beginning construction 

in May 2022 and be completed by Fall 2022.

Airport $562,975 $562,975 100% 0% 1

AIRPORT Airport Airport Ruiz, Vikki Construction Passenger Notification Systems (FIDS, BIDS, GIDS) NO Project will continue through completion

Construction ongoing; The electrical contractor continues to tone speaker 

zones in the second level of the terminal and has begun running CAT 6 cable 

for the FIDS system in the first level. Some of the public address system 

equipment is experiencing shipping delays. Currently expecting to receive the 

equipment in June 2022. Anticipate the overall project to be complete in 

September 2022.

PFC, AIP $1,300,000 $2,200,000 100% 50% 1

AIRPORT Airport Airport Ruiz, Vikki Design Relocation of Taxiway M NO Project will continue through completion
The FAA has confirmed funding for construction will be available in 2023. 

Anticipate bidding in early 2023 and beginning construction in fall 2023. 
AIP, Airport $5,277,310 $5,277,310 95% 0% 1

$38,554,903 
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CW CID SAM Cepeda, Ismael Bidding Bicycle Citywide Infrastructure NO Project will continue through completion
Due to pending TIP amendment from FHWA, project has been rescheduled to 

advertise March 2027
TXDOT w/City match  (2011 CO's) $5,610,423 $5,978,305 100% 0% 1

CW CID SAM Cano, Obed Construction Bicycle Connectivity Phase I NO Project will continue through completion
Contractor reached 95% of construction at Alabama and Fred Wilson. Striping 

work on hold. Estimated completion in June 2022. 

TXDOT / City Match (2017 CO, 2010, 2011, 

2018, 2020 CO's)
$1,587,697 $2,332,844 100% 46% 1

CW CID SAM Cano, Obed Construction Bicycle Connectivity Phase II NO Project will continue through completion
Time suspension due to lack of thermoplastic materials. Estimated completion 

in June 2022. 
TXDOT / City Match (2018 CO's) $1,909,149 $1,909,149 100% 65% 1

CW CID Environmental Carrillo, Daniel Bidding Clint Landfill Breakroom NO Project will continue through completion
Project advertisement started on 3/1/2022. Anticipated to start construction 

summer 2022.
ESD $443,769 $443,769 100% 0% 1

CW CID SAM Castrejon, Monica Design El Paso Citywide Wayfinding Phase I NO Project will continue through completion
Pending approval of funds in order to start coordination of sign locations.   

Construction to start summer 2022 and complete by early 2023.
2019 Capital Plan $1,030,000 $1,030,000 100% 0% 1

CW CID CID Rodriguez, Joaquin Design Fiscal Model - Market Analysis  (Planning Documents) NO Project will continue through completion
Ongoing coordination w/ Alameda & DT+UT teams. Consultant will review 

Alameda Plan Draft.
2020 Capital Plan $100,000 $100,000 10% N/A 1

CW CID Environmental Gonzalez, Javier Construction Landfill Maintenance Barn - Environmental Services Division NO Project will continue through completion
Construction completion delayed due to garage door springs not being 

available by the manufacturer.   Tentative delivery end March 2022
ESD Funds $480,000 $480,000 100% 95% 1

$12,274,067 
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March 2022
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 Design
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DTWN CID MCAD Gurrola, Alondra  Construction Children's Museum                                    NO Project will continue through completion

Construction ongoing with steel erection including bolting curved roof beam 

connections. Water resistance Gypsum board installation at basement is 

ongoing. Estimated completion Winter 2022.

2012 QOL Bond $19,250,000 $39,250,000 100% 45% 1

DTWN CID MCAD
Quesada, Daniela                              

Gurrola, Alondra 
Construction Mexican American Cultural Center NO Project will continue through completion

Construction ongoing.  Contractor is currently working on rioof deck. Concrete 

slab for the MACC side is 50% completed. Insultation at Level 1 MACC is 

ongoing. Estimated completion on Summer 2023.

2012 QOL Bond 
$5,750,000 $25,320,000 100% 25% 1

$64,570,000 

2 

Total Active Downtown Projects

Total Number of Active Downtown Projects
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 Design
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New 
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TBD CID Police Thompson, Brad Pre-Design Police Department Central Regional Command NO Project will continue through completion

Continued evaluation of properties for Central Command.  Awarded design 

contract; facility programming and design to begin once location is 

determined. Anticipate to begin design May 2022.  Construction expected to 

begin summer 2023 and be completed fall 2024.

2019 Public Safety Bond $24,600,000 $24,600,000 0% 0% 1

$24,600,000 

1 

Total Active (District TBD) Projects

Total Number of Active (District TBD) Projects



CIP Active Status

March 2022
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 Design
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ZOO ZOO El Paso Zoo Aguilar, Manuel Construction Animal Holding II NO Project will continue through completion
Earthwork operations in progress. Construction anticipated to complete fall 

2022.
2012 QOL Bond $315,000 $875,336 100% 10% 1

ZOO ZOO El Paso Zoo Aguilar, Manuel Design Education Discovery Improvements NO Project will continue through completion Project currently in planning phase, project schedule to be developed. 2012 QOL Bond $98,175 $98,175 0% 0% 1

ZOO ZOO El Paso Zoo Aguilar, Manuel Pre-Design Galapagos Exhibit NO Project will continue through completion
Project in planning phase. Construction start and completion scheduled for 

winter 2022.
2012 QOL Bond $573,029 $573,029 0% 0% 1

ZOO ZOO El Paso Zoo Aguilar, Manuel Pre-Design Komodo Dragon Exhibit NO Project will continue through completion
Project in planning phase. Construction start anticipated for winter 2022 with 

completion in summer 2023.
2012 QOL Bond $4,232,900 $3,720,928 0% 0% 1

ZOO ZOO El Paso Zoo Aguilar, Manuel Bidding Leopard Exhibit Renovations NO Project will continue through completion
Project is currently in procurement phase. Construction start anticipated for 

winter 2022 and completion in spring 2023.
2012 QOL Bond $339,300 $339,300 90% 0% 1

ZOO ZOO El Paso Zoo Aguilar, Manuel Construction Penguin Exhibit and Life Support Project NO Project will continue through completion
Construction underway with demo operations. Construction anticipated to 

complete Spring 2023.
2012 QOL Bond $3,766,750 $6,666,110 100% 1% 1

ZOO ZOO El Paso Zoo Aguilar, Manuel Bidding Sea Lion Exhibit Repair and Upgrade NO Project will continue through completion
Project is currently in the procurement phase. Construction start anticipated 

for winter 2022 with completion in early 2023.
2012 QOL Bond $717,500 $676,082 100% 0% 1

ZOO ZOO El Paso Zoo Aguilar, Manuel Construction South American Pavilion Restrooms NO Project will continue through completion
Construction underway with demo operations. Construction anticipated to 

complete Spring 2023.
2012 QOL Bond $269,000 $269,000 100% 1% 1

$13,217,960 
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CIP ACTIVE STATUS 

MARCH 2022

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget
New 

count

Guerrero, Gilbert 1 CID Fire Guerrero, Gilbert Pre-Design Fire Station 2 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 2 will receive improvements on or after year 

2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 1 CID Fire Guerrero, Gilbert Design Fire Station 22 Assessement YES Programmed for 2022 3/4/2021
Building assessment and Priority list have been completed.  Pending funding and authorization to continue 

Station 22 . Scheduled to be designed in 2022 and construction 2023 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 1 CID Fire Guerrero, Gilbert Pre-Design Fire Station 27 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 27 will receive improvements on or after 

year 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 1 CID Fire Guerrero, Gilbert Pre-Design Fire Station 8 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 8 will receive improvements on or after year 

2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Garcia, Daniel 1 CID Sun Metro Garcia, Daniel Design Montecillo Brio Station YES Future Programmed Project 4/13/2020 Project on hold and deferred due to COVID 19 Response. 
Sun Metro Grant/ 2011 Transportation 

CO's
$594,207 $594,207 1

Guerrero, Gilbert 1 CID Parks and Rec Cosme, Aidee Guerrero, Gilbert Design Tom Lea Slope Stabilization YES
Programmed for 2023; Design 100% 

complete. 
9/10/2020 Design complete. Revised timeline; will advance to construction in 2023 due to COVID-19 Response. 2018 Capital Plan $9,300,000 $8,411,993 1

$9,006,200 
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Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget
New 

count

Hoffman, Alex 2 CID Parks and Rec Hoffman, Alex Pre-Design 5 Points Small Area Plan YES Future Programmed Project 04/13/20 Project on hold due to COVID 19 Response. Will not advance to Design Phase. 2020 Capital Plan TBD TBD 1

Reyes, Liz 2 CID Fire Aguilar, Manuel Bidding Fire Station 12 Restrooms Addition YES Future Programmed Project 4/15/2020
Preliminary design has been completed on a new Fire Station to be located on Fort Bliss property. The restroom 

addition to the existing station remains on hold. 
Fire Capital $200,000 $200,000 1

Guerrero, Gilbert 2 CID Fire Guerrero, Gilbert Pre-Design Fire Station 7 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Pending funding and authorization to continue 

Station 7  is scheduled to be designed in 2025 and construction 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

$200,000 

3 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget
New 

count

Guerrero, Gilbert 3 CID Fire Guerrero, Gilbert Pre-Design Fire Station 20 Renovation YES Programmed for 2025 3/4/2021
Building assessment and Priority list have been completed.  Pending funding and authorization to continue 

Station 20  is scheduled to be designed in 2024 and construction 2025 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 3 CID Fire Guerrero, Gilbert Pre-Design Fire Station 5 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 5 will receive improvements on or after year 

2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

TBD

2 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget
New 

count

Guerrero, Gilbert 4 CID Fire Guerrero, Gilbert Pre-Design Fire Station 23 Renovation YES Programmed for 2024 3/4/2021
Building assessment and Priority list have been completed.  Pending funding and authorization to continue 

Station 23  is scheduled to be designed in 2023 and construction 2024 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 4 CID Fire Guerrero, Gilbert Pre-Design Fire Station 28 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Pending funding and authorization to continue 

Station 28  is scheduled to be designed in 2025 and construction 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 4 CID Fire Guerrero, Gilbert Pre-Design Fire Station 30 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 30 will receive improvements on or after 

year 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 4 CID Fire Guerrero, Gilbert Pre-Design Fire Station 34 Renovation  YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 34 will receive improvements on or after 

year 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Total District 1 Projects

Total Number District 1 Projects

Total District 2 Projects

Total Number District 2 Projects

Total District 3 Projects

Total Number District 3 Projects
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TBD
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Guerrero, Gilbert 5 CID Fire Guerrero, Gilbert Pre-Design Fire Station 33 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 33 will receive improvements on or after 

year 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 5 CID Fire Guerrero, Gilbert Pre-Design Fire Station 37 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 37 will receive improvements on or after 

year 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

TBD

2 
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Total Number District 4 Projects

Total District 5 Projects

Total Number District 5 Projects
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Guerrero, Gilbert 6 CID Fire Guerrero, Gilbert Pre-Design Fire Station 17 Renovation YES Programmed for 2025 3/4/2021
Building assessment and Priority list have been completed.  Pending funding and authorization to continue 

Station 17  is scheduled to be designed in 2024 and construction 2025due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 6 CID Fire Guerrero, Gilbert Pre-Design Fire Station 29 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 29 will receive improvements on or after 

year 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 6 CID Fire Guerrero, Gilbert Pre-Design Fire Station 35 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 35 will receive improvements on or after 

year 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 6 CID Fire Guerrero, Gilbert Pre-Design Fire Station 6 Renovation  YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 6 will receive improvements on or after year 

2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

TBD

4 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget
New 
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Guerrero, Gilbert 7 CID Fire Guerrero, Gilbert Design Fire Station 24 Renovation YES Programmed for 2023 3/4/2021
Building assessment and Priority list have been completed.  Pending funding and authorization to continue 

Station 24  is scheduled to be designed in 2022 and construction 2023 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

TBD

1 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget
New 

count

Guerrero, Gilbert 8 CID Fire Guerrero, Gilbert Pre-Design Fire Station 31 Renovation  YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 31 will receive improvements on or after 

year 2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 8 CID Fire Guerrero, Gilbert Pre-Design Fire Station 4 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 4 will receive improvements on or after year 

2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 8 CID Fire Guerrero, Gilbert Pre-Design Fire Station 9 Renovation YES Programmed for 2026 3/4/2021
Building assessment and Priority list have been completed.  Station 9 will receive improvements on or after year 

2026 due to COVID-19 Response. 
2019 Public Safety Bond TBD TBD 1

Guerrero, Gilbert 8 CID Fire Guerrero, Gilbert Pre-Design Fire Station Storage Building @ Cotton Renovation NO
Project will continue through 

completion
4/7/2021 Project on hold due to COVID 19 Response. Will not complete Design Phase.  2019 Public Safety Bond TBD TBD 1

Hoffman, Alex 8 CID MCAD Quesada, Daniela Design MCAD relocation and space remodeling  (remove from list) YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. Will not complete Design Phase. TBD TBD TBD 1

Hoffman, Alex 8 CID SAM Quesada, Daniela Design Promenade at Main and El Paso Streets YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. Will not complete Design Phase. 2018 Capital Plan $43,506 $43,506 1

Guerrero, Gilbert 8 CID Sun Metro Espinoza, Mary Lou Pre-Design Sun Metro Union Depot YES Future Programmed Project 04/13/20 Project was placed on hold per user department in advance of COVID 19. Will not advance to Design Phase. Sun Metro TBD TBD 1

$43,506 
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Hoffman, Alex 8,1 CID CID Hoffman, Alex Pre-Design Downtown Uptown Project YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. Will not advance to Design Phase. 2020 Capital Plan TBD TBD 1

TBD

1 

Total Number District 6 Projects
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Sharpe, Terry AIRPORT Airport Airport Brooks, Shane Design EPIA Terminal General Improvements, Ceiling and Lighting Improvement YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. Will not complete Design Phase.  Airport $2,000,000 $2,000,000 1

$2,000,000 

1 

Total Airport Projects

Total Number Airport  Projects
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Guerrero, Gilbert CW CID SAM Gonzalez, Javier Design Comprehensive Plan YES Future Programmed Project 4/13/2020 Project on hold due to COVID 19 Response. 2020 Capital Plan TBD TBD 1

Hoffman, Alex CW CID CID Hoffman, Alex Pre-Design Title 20 (Zoning) Code Update YES Future Programmed Project 04/13/20 Project on hold due to COVID 19 Response. Will not advance to Design Phase. 2020 Capital Plan TBD TBD 1

TBD

2 

Division Manager Dist. Lead Dept. User Dept. Contact Person Project Status Project Name Design Only Project Directive Official Shelf Date  COVID-19 Response Directives Funding Source Original Amount Adjusted Budget
New 
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Garcia, Daniel DTWN CID TBD Garcia, Daniel Pre-Design MPC YES Future Programmed Project 04/13/20 Project on hold due to COVID 19 Response. Will not advance to Design Phase. 2012 QOL Bond $180,000,000 $180,000,000 1

$180,000,000 

1 Total Number Downtown Projects

Total Citywide Projects

Total Number Citywide Projects

Total Downtown Projects



DISTRICT 1 - RESURFACING SUMMARY REPORT

March 2022

STREET FROM TO STREET FROM TO
ALTACUMBRE Camino Fuente Tarascas

AMPOSTA Cresta Alta Westwind

BOX ELDER Gomez Rollins

BRENTWOOD Stanton Krupp

BUTTERFIELD Territory Rio Mira

CALLE OLASO Equestre Dead End

CHERRY HILL Broadmoor Thunderbird

CINCINNATI Kansas Piedmont

CLAYTON Galloway Robinson

COSTA BLANCA Pinar del Rio Redd

DEDE Rim Cul-de-Sac

FLAMINGO Okeefe Stanton

GALLOWAY Stanton Piedmont

HILLCREST Bancroft Dead End

INDIAN BLUFF Crown Point Caprock

IRONDALE Lawndale Stanton

KELLY Kern Whitaker

KRUPP Waymore Ridgecrest

LA CRUZ Okeefe Piedmont

LARCHMONT Krupp Waymore

LOS NIETOS La Mirada La Mirada

MADELINE Piedmont Park

MESA HILLS Mesa Acacia

MESITA Peidmont Stanton

MOORE Piedmont Stockwell

NAVARIE Pinar del Rio Redd

NEW YORK St. Vrain Dead End

OCTAVIA Kerbey CDS Magoffin

ONEIDA Medano Redd

OSAPLE Rio Mira Dead End

PARK HILL Ridgecrest Ridgecrest

PAWNEE Iroquis Dead End

PEBBLE BEACH Shadow Mountain Burning Tree

RESLER High Ridge White Cliffs

RHAELYNNE Cory Upper Valley

RIO MIRA Butterfield Territory

ROXANNA Ridge Marietta

SAN MATEO La Cruz Peidmont

SANTA RITA Las Vegas Okeefe

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED



DISTRICT 1 - RESURFACING SUMMARY REPORT

March 2022

STREET FROM TO STREET FROM TO

Representative: Peter Svarzbein

UNDER CONTRACTCOMPLETED

SINGING HILLS Thunderbird Thunderbird

SOLEDAD Mulberry La Mirada

TERRITORY Butterfield Rio Mira

WALLINGTON Krupp Brentwood

WELLESLEY Kern Campbell



DISTRICT 2 - RESURFACING SUMMARY REPORT Representative: Alexsandra Annello

March 2022

STREET FROM TO STREET FROM TO
Alley Piedras Raynor

BERYL Dolomite Echo

BRITTON Dyer Sierra Vista

BROADDUS Alabama Stevens

BYRON Van Buren Monroe

CAPITAN Mt Latona Hercules

CHELSEA Timberwolf Trowbridge

CLIFTON Hueco Gateway South

CROSSON CDS CDS

CUMBERLAND Pershing Gateway South

DEVORE Eclipse Comet

DIAMOND Westline Echo

DOLOMITE Magnetic Zircon

ECHO B Hercules Moonlight

ELM Mobile Richmond

FORREST Hunt Trowbridge

FRANKFORT Stevens Bossworth CDS

GRANT Piedras Copper

GRISSOM Martin Mathias

HAPPER Leeds Cambridge

HASTINGS Happer Gateway South

HASTINGS Happer Pershing

HOMER Gateway South Joyce

HUNT Peinado Glenwood

JADE Zircon Echo

JUSTUS Jefferson Tyler

LACKLAND Van Buren Monroe

LAMAR Bliss Hueco

LOUISIANA Mobile Richmond

MADERA Radford Dead End

MARR Altura Trowbridge

MATTERHORN Rutherford Glacier Peak

MAXWELL Dyer Diana

MAXWELL Gateway North Dyer

MCGREGOR Maxwell Diana

MEMPHIS Red Rock Canyon Piedras

MEMPHIS Stevens Belmont CDS

MOBILE Piedras Dead End

MOBILE Radford Dead End

MOUNT DELANO Hondo Pass Blue Ridge

MOUNT ETNA Rutherford Glacier Peak

MOUNT HAGEN Pikes Peak Blue Ridge

UNDER CONTRACTCOMPLETED



DISTRICT 2 - RESURFACING SUMMARY REPORT Representative: Alexsandra Annello

March 2022

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

MOUNT OLYMPUS Joe Herrera Glacier Peak

MOUNT SAN BERDU Joe Herrera Alps

MOUNT WHITNEY Tetons Knox

NASHVILLE Piedras Dead End

NEBRASKA Nations Morehead

OLYMPIC Gateway South

PEINADO Wagner Hunt

POLK Byron Elm

POLLARD Jefferson Gateway South

RAILROAD Railroad US 54

ROBERT Maxwell Arlen

SATURN Edgar Park Hercules

SHEPPARD Alabama Lackland

SOLAR Edgar Park Hercules

STATLER Tetons Adolphus

STEVENS Harrison McKinley

STRAND McGregor Maxwell

TAYLOR Piedras Terminus

TRADEWIND Mercury Neptune

VEGA Polaris Comet

WAGNER Chelsea Trowbridge

WEIGHTMAN Timberwolf Edwards

WILSON Pershing Dead End



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

March 2022

STREET FROM TO STREET FROM TO
ABRAHAM Alameda Canary HAWKINS Merchant/Gazelle North Loop/Gateway

ALASKA Yuma Phoenix

ALGONQUIN Geronimo Marlow

ANISE Lee Trevino Montwood

AQUARIUS Turrentine Backus

ARAPAHO Geronimo Marlow

ASH Dempsey W H Burges

AVALON Sunglow Dead End

BALSAM Barker Mimosa

BEN SWAIN Toni Edith

BRANDWOOD Blackwood Suewood

CESSNA Sunglow W H Burges

CHIP CHIP Alameda Dead End

CIBOLA Clark Marlow

CLEVELAND Paisano Marlow

COCONUT TREE Granite Coconut Tree

CORNWALL Castletown Blackwood

DERICK Carnagie Montana

DOWNUM McCabe Darlina

EAST GLEN Pebble Hills Sam Snead

EDITH Little Flower Ben Swain

FIRESTONE Montana Darin

FLINT Polo Inn Polo Inn

FRANK BEARD Sam Snead Anise

GEORGE DIETER Montana Montwood

GOURD Album Bellis

GRANITE George Orr Polo Inn

GREEN VALLEY Carolina Dead End

HARDY Tampa Dulaney

HAWAII Yuma Phoenix

HAWICK Dunoon Mcintosh

HILLER Airport Boeing

HOLIDAY Tampa Welch

INTERNATIONAL Robert E Lee Airway

J C CRAMER Barker Coronado

JOSHUA Durrill Dead End

KAYWOOD Parkwood Saigon

LARRY MAHAN Gateway West Viscount

LEAR Boeing Lockheed

LETTIE Ben Swain Edith

MCCARTHY Hockney Alameda

UNDER CONTRACTCOMPLETED



DISTRICT 3 - RESURFACING SUMMARY REPORT Representative: Cassandra Hernandez

March 2022

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

MERIL Cardigan Darin

MIDWAY Knights Hockney

MONTROSE Mc Crae Dead End

NAVAJO Apache Cheyenne Trail

PAPAGO Clark Marlow

PEACH TREE George Orr C R Croom

PEAR TREE George Orr C R Croom

PEARL Dead End

PRESTWICK Cosmos Kilmaltie

RED ROBIN Canary George Orr

SHELL Montana Dead End

SHETLAND Edgemere Ballymote

STEPHENSON Gateway East Frederick

SURETY Gateway East Clark

TRINITY Rusk Simpia

TURRENTINE Glengarry Daugherty

UTE Clark Marlow

VIOLET W H Burges Cessna

VISCOUNT Airway Hawkins

VOCATIONAL Mimosa Alameda

WADE Cosmos Lait

WOODALL Blackwood Suewood

YARBROUGH Montana Pebble Hills



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Joe Molinar

March 2022

STREET FROM TO STREET FROM TO
ABILENE Cermac Shenandoah

AJAX Crenshaw Tropicana

ALCAN Warren Fairbanks

BLYTHE Yellowstone Winthrop

BOBCAT Bomarc Dead End

CRENSHAW Yellowstone Tropicana

CURLEW Debeers Tropicana

DALTON Salisbury Raleigh

DEARBORNE Mackinaw McCombs

DEBEERS Ambassador Mackinaw

DECATUR Vicksburg Railroad

DEER McCombs Cross

DOWNS Fairfax Raleigh

DUVAL Marie Tobin Hondo Pass

FAIRFAX Threadgill Dalton

FALCON Mc Combs Railroad

FERTELL Sun Valley Grouse

GRAND CANYON Zion Old Spanish

GULFPORT Salisbury Raleigh

HOLLINGS Wren Hondo Pass

HUECO VISTA Alabama Dead End

JOHN CUNNINGHAM MLK Terminus

JUNCTION Kellogg Gateway South

KELLOGG Winthrop Tropicana

KETCHIKAN Prince Edward Newcastle

KISKA Prince Edward Edmonton

LEVELLAND Sweetwater Port Arthur

LLANO Hueco Vista Terminus

MACAW McCombs Blue Wing

MACKEREL Will Ruth Dead End

MATTERHORN Rutherford Glacier Peak

MAUREEN Stahala Gabriel

MC COMBS SERVICE Sarah Anne Sun Valley

MCCOMBS Dyer Railroad

MENZIES Winthrop Sun Valley

MIDDLESBORO Waverly McCombs

MOUNT ETNA Rutherford Glacier Peak

MOUNT OLYMPUS Joe Herrera Glacier Peak

MOUNT SAN BERDU Joe Herrera Alps

MURPHY Salem Sean Haggerty

NIKE Sidewinder Dead End

OLAN Fairfax Roanoak

UNDER CONTRACTCOMPLETED



DISTRICT 4 - RESURFACING SUMMARY REPORT Representative: Joe Molinar

March 2022

STREET FROM TO STREET FROM TO
UNDER CONTRACTCOMPLETED

OLD SPANISH TRAIL Zion Dead End

PARADISE Alcan Tropicana

PEACOCK Rushing Saxon

PERSIMMON Marie Tobin Hondo Pass

PICKEREL Marlin McCombs

PONDEROSA Dead End

PORT ARTHUR Sweetwater Murphy

POTOMAC Pheasant Quail

RAILROAD Railroad US 54

RAVEN Bomarc Dead End

RAYMOND TELLES Alps Joe Herrera

REGULUS Mc Combs Bomarc

ROANOKE Joe Herrera Hondo Pass

RUTHERFORD Stahala Dyer

SAGITTARIUS Rushing Kenworthy

SALEM Rushing McCombs

SANDERS Pistacio Dyer

SARAH ANNE McCombs Terminus

SHENANDOAH Thor Debeers

SIGMA Sagittarius Dead End

SINCLAIR Tivoli Terminus

THOR Crenshaw Winthrop

THREADGILL Dyer McCombs

TIGER EYE Dyer Jadestone

TIVOLI Deer Quail

TRIUMPH Salem Dearborne

TROPICANA Alcan McCombs

TROUT Wolverine Dead End

UVALDE Sun Valley Junction

VANGUARD Pickerel Dead End

VERBENA Threadgill McCombs

VICEROY Dearborne Dead End

VICKSBURG Threadgill Sanders

WALDORF McCombs Alcan

WINTHROP Kenworthy Thor

WOODBERRY Mc Combs Dead End

WOODCHUCK Bomarc Dead End

YELLOWSTONE Tropicana Blythe

YOSEMITE Zion Old Spanish Trail

ZEUS Nike Snark

ZION Alabama Gran Quivera



DISTRICT 5 - RESURFACING SUMMARY REPORT Representative: Isabel Salcido

March 2022

STREET FROM TO STREET FROM TO
LEE Montwood Pebble Hills

GEORGE DIETER Montana Montwood

UNDER CONTRACTCOMPLETED



DISTRICT 6 - RESURFACING SUMMARY REPORT Representative: Claudia L. Rodriguez

March 2022

STREET FROM TO STREET FROM TO
DORSET Coventry Dead End

GOLONDRINA Buena Park Buena Park

GUADALAJARA Singh Reno

LONE STAR Soccoro Padilla

NEVAREZ Inglewood Skylight

ONATE Candelaria Dead End

PULLMAN Henry Brennan Rojas

RENO Southside Guadalajara

ROJAS George Dieter Don Haskins

SANTA ROSALIA Southside Guadalajara

UNDER CONTRACTCOMPLETED



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

March 2022

STREET FROM TO STREET FROM TO
ALCAZAR Lomaland Dead End

ALGERITA Riverside Hickory

ALGIERS Fir Album

ALLEN BRADLEY James Watt Wilkenson

AMUR Danube Arboleda

ARAQUAIA Arboleda Dead End

ATKINSON North Loop Half Moon

BORRETT Wells Dead End

BURGESS Yermoland Courtland

BURNHAM Stanley Lomaland

CAPELLO Blacks McCamey

CHRISTY Williamette Yermoland

CORK Album Zanzibar

COSMOS McRae Debbie

DALE DOUGLAS Bob Mitchell Vista del Sol

EMERSON Heid North Loop

ESCADRILLE Fray Lafayette

FINITA Whittier Alameda

FRANCINE Williamette Yermoland

FRAY Willamette Dead End

GALLAGHER Heid Mauer

GUAYMAS Taxco Corozal

HACIENDA Hunter Ameca

HALF MOON North Loop North Loop

HAROLD Starr Dead End

HERMOSILLO Hunter Yarbrough

HONOLULU Montwood Leewood

INDEPENDENCE Yarbrough Whittier

LA GENTE Morelia Dead End

LA PALOMA Valley View Valley View

LA PAZ Corozal San Paulo

LADERA Monterrey Carolina

LEE TREVINO Gateway East Yermoland

LILAC Carolina Montecito

LOMALAND Pellicano Gateway East

MAZATLAN Hunter Ladera

MONACO Montwood Woodside

MONTERREY Giles Yarbrough

NEW HAVEN Lasso Roseway

NEWLAND Stanley Atwood

POLVO Ron Quillo Dead End

UNDER CONTRACTCOMPLETED



DISTRICT 7 - RESURFACING SUMMARY REPORT Representative: Henry Rivera

March 2022

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

RALPHEENE Williamette Yermoland

RIO ARRIBA Pedernales Link

ROJAS George Dieter Don Haskins

ROJAS Pendale George Dieter

ROSEMARY San Jose Wenda

SAN PAULO La Paz Yarbrough

SANTA BARBARA Hacienda

SANTA MARIA Giles Dead End

SANTA MONICA Giles Venado

SONORA Veracruz Dead End

SUMATRA Ceylon Album

TAHITI Heather Bermuda

TOMWOOD Sumac Trawood

TRANQUILO Yarbrough Dead End

VAN HASELEN Lasso Pendale

VENADO Ranchland CDS San Paulo

VERACRUZ Ladera Giles

VISTA LOMAS Vista De Oro Vista del Sol

VISTA REAL Trawood Janway

WENDA C Franklin San Jose

YARBROUGH Alameda North Loop

YARBROUGH Montana Pebble Hilss



DISTRICT 8 - RESURFACING SUMMARY REPORT Representative: Cissy Lizarraga

March 2022

STREET FROM TO STREET FROM TO
AVILA Lombardy Avila RIVER BEND Park Sunset

BALLERINA Sunset Dead End UPSON Heisig Stewart

BEL MAR Fiesta Cabrillo

BELTON Monarch De Leon

BENEDICT Perth Hookheath

BIRCH Grant Wyoming

BLACKSTONE Roxbury Frontera

BRIARWOOD Coeur D Alene Sunset

CASTILE Belton Marcena

CALIFORNIA Mesa Los Angeles

CHARL ANN Shorty Sunset

CIRCUS Mardi Gras Dead End

COEUR D ALENE Olmos Coeur D Alene

COLINA ALTA Fountain Dead End

COLUMBINE Country Club Camino Real

COMANCHE Tobin Cortez

CORTO Yandell Prospect

CORVENA Swan Fair Lawn

DALLAS San Antonio Dead End

DOLAN Paisano Sagrado

DETROIT Murchison Arizona

DUNNE Washington Dead End

EIGHTH Oregon Ochoa

FINDLEY San Antonio Dead End

FOUNTAIN Snow Heights Mesa

FOURTH Park Coles

FRANCIS Flower Terminus

FRANKLIN I-10 Durango

GEORGIA Cliff Dead End

HEISIG Prospect Sun Bowl

HOOKHEATH Roxbury Benedict

J C MACHUCA Sunland Park Dead End

KINGSWOOD Silverbell Dead End

LAREDO Boone Dead End

LESLIE WARD Boy Scout Dead End

LINDEN Alameda Dunne

MARDI GRAS Carousel Dad End

MARTINEZ Delta Laredo

MEADOWLARK Vist Del Monte Rosinante

MONTOYA Country Club Medowlark

UNDER CONTRACTCOMPLETED



DISTRICT 8 - RESURFACING SUMMARY REPORT Representative: Cissy Lizarraga

March 2022

STREET FROM TO STREET FROM TO

UNDER CONTRACTCOMPLETED

NINTH Park Campbell

OVERLAND Cotton Campbell

PACIFIC Hidden Doniphan

PALO VERDE Maguey Rio Flor

PERTH Riverbend Benedict

POPLAR Grant School gates

POPLAR Pershing Missouri

RESLER High Ridge White Cliffs

ROSEWOOD Arizona Missouri

RUBIN Suncrest Corousel

SAINT VRAIN Olive Dead End

SANTA FE I-10 Main

SILVERBELL Kingswood Dead End

THRUSH Warbler Crane

VISTA GRANDE Country Club Country Club

WESTCITY Eubank Waymore

WESTVIEW Heath Belton


